Test Notgs

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 07/14/09 2245
Title:
Site/Program: Location: Pad 17A Mission: GPS IIR-21 Effectivity:
CCAFS/Delta Il
Creator: Dyer, James Work Group: Tech Services Group Shift: 2 Note Created: 07/14/09 2253
Phone: 321-853-1909 Note Updated:
Title of Test: CX 17 Second Shift Test Notes

‘ Description of Test

F12-T4 Simulated Flight securing complete.
F23-T4 SRM Insulation Installation active. FWD fairing insulation installation complete to cure.
'F12-T1 Connector Verification active. Boattail and VE verification complete.

17B: F20-T6 Payload to blockhouse ringout active. Continuity checks complete.

Pad walkdowns complete.

e e e e

Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 07/15/09
Title: F22 FLATNESS CHECKS 2ND STAGE
Site/Program: Location: Pad 17B Mission: STSS Effectivity:
CCAFS/Delta ll .
Creator: McCreary, Mark Work Group: Engineering Mechanical Shift: 1 Note Created: 07/15/09 1511
Phone: 321-476-3219 Note Updated:
Title of Test: F22 FLATNESS CHECKS 2ND STAGE

AWAITING FINAL RESULTS, INITIAL RESULTS INDICATE THAT MUCH SHIMMING IS REQUIRED.




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 07/15/09 0800
Title: F12T2 DCI 001

Site/Program: Location: Pad 17A Mission: GPS IIR-21 Effectivity:
CCAFS/Delta ll

Creator: LeVey, Dale Work Group: Engineering Electrical Shift: 1 Note Created: 07/15/09 1608
Phone: 321-476-3006 Note Updated:

Title of Test: VE1 Prop valve intermittent open talkback troubleshooting

Performed troubleshooting of the VE1 prop valve intermittent open talkback. Was unable to reproduce
problem with just the ve prop valves energized. Cycled ve valves 5 times. Cycled ledex switch (umbilical
disconnect) and again unable to reproduce problem by energizing ve valves.

Continued with engine sequences in F11T1. Problem repeated with all 3 engine sequences in F11T1. Was
able to capture stripchart data for 2 of the 3 failures within VCR 1. Suspect LPA card A10A2 is at fault. R&R'd
card which created several new problems. Down for phase 2 for 2 hours. R&R'd LPA card again and verified
some of the new problems were fixed. Powered down for end of shift. Plan to continue in AM.

CCN:
Hours:

Test Notes
Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 07/15/09
Title:
Site/Program: Location: Pad 17A Mission: GPS IIR-21 Effectivity:
CCAFS/Delta Il
Creator: Bargers, Mike Work Group: Engineering Propulsion Shift: 1 Note Created: 07/15/09 1615
Phone: 321-476-3127 Note Updated:

Title of Test: F11 TASK 01

offest =

PERFORMED POWER TURN ON, PAD SET-UPS, AND PNEUMATIC SET-UPS.
COMPLETED HE AND GN2 SYSTEM LEAK CHECKS

COMPLETED F12 DCI #1 - TROUBLESHOOTING V.E. # 1 OPEN CYCLING. UNABLE TO REPEAT ANOMALY
THAT OCCURRED DURING ENGINE SEQUENCE.

CONTINUED WITH ENGINE SEQUENCE TEST TO ATTEMPT TO REPEAT ANOMALY.THE ANOMALY OCCURRED
AGAIN DURING ENGINE SEQUENCE.

NO FURTHER TESTING IN F11 WAS PERFORMED DUE TO TROUBLESHOOTING PER F12 DCI #1 AND
WEATHER DELAY FOR PHASE 2. '

SECURED FROM F11 TESTING PER DCI #4.

CCN:
Hours:




Test Notes

Test Procedure/Task: DCI - Hdwe Anom-F052 T1 R:R35 I:1 DCI 001 Test Date/Time:
Rev: Issue: 1 DWP #: 144460 WO #: 07/15/09

Title: FECU_A first stage condensor motor bearing bad - RIR

Site/Program: Location: Pad 17A Mission: GPS IIR-21 Effectivity:
CCAFS/Delta ll

Creator: Angel, David Work Group: Tech Services Group Shift: 1 Note Created: 07/15/09 1729
Phone: 321-853-1935 ' Note Updated:

Title of Test: FECU Condenser Motor R/R

Completed replacement of Condenser motor

CCN: WA1RCKTSU-S
Hours: 2

Test Notes

Test Procedure/Task: Test Date/Time:

Rev: Issue: DWP #: WO #: 07/15/09
Title: Upperstage Processing

Site/Program: Location: Navstar Processing Facility | Mission: GPS IIR-21 Effectivity:
CCAFS/Delta li

Creator: Haithcoat, James Work Group: Engineering Mechanical Shift: 1 Note Created: 07/15/09 1438
Phone: 321-476-3145 Note Updated:

Title of Test:

Upperstage Processing

G208 Task003
S/C transport trailer received at NPF and positioned in NPF high bay. Trailer cleaned.
S/C can sections retrieved and positioned in High Bay.

Phase Il lightning warning at 1330.

Can buildup to continue tomorow and Friday. Can up planned for mon/tues for a wednesday delivery to
DPF to support Spacecraft mate next Thursday.

CCN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO #: 07/15/09 0800
Title:

Site/Program: Location: Battery Lab - DIl Mission: GPS lIR-21 Effectivity:
CCAFS/Delta li

Creator: Dehestani, Nahid Work Group: Engineering Electrical Shift: 1 Note Created: 07/15/09 1704
Phone: 321-853-5235 Note Updated: 07/15/09 1717

Title of Test: GPS lIR-21 battery processing

. . ,, | Descriponoffest @~ = 0 0
5 AH batteries of LDC 0718, serial numbers 5-0002 and 5-0003 were activated today; both batteries remain in
extended soak.

Initial cell voltage scan for S/IN 5-0002 @ 12:01 indicated that nine (9)cells did not reach the expected min
voltage 1.82 VDC, the noted battery remained in continuous monitoring till the end of shift, a final voltage
scan @ 15:45 indicated that only seven (7) cells did not reach the expected 1.82 VDC

The 2nd 5 AH battery S/N 5-0003 was activated in the early afternoon;
Initial cell voltage scan for S/N 5-0003 @ 15:21 indicated that eight (8) cells did not reach the expected min
voltage of 1.82 VDC

It was pre-coordinated with the battery RE to monitor the noted batteries only during the normal working
hours (7:30 AM to 4:00 PM), should cell voltages did not come up to 1.82 VDC

Hardware anomalies DWP 144510 (M570-R30-2nd issue-DCI 4)and DWP 144518 (M570-R30-3rd issue-DCI 4)
were generated to document “cell voltage scans not taken continuously every 4+/-2 hours" per TE3003B
condition 5

CCN: 8WEH2Y**
Hours: 8




Test Notes

Test Procedure/Task: LPD-V024 T1 Test Date/Time:
Rev: 80 Issue: 1 DWP #: 139037 WO #: 07/15/09 0805
Title: Solid Motor Interface Connection

Site/Program: Location: RLCC Mission: Effectivity:
VAFB/Delta Il

Creator: Levesque, Mark Work Group: Operations Shift: 1 Note Started: 07/15/09 1111
Phone: 805-605-5311

Title of Test:

Test Conductor

Time |H/IA Description

0805 Elevator stuck on level C

0845 Cleared ACT to M&E room coord with SFT

0845 PAd amber for V23 T3 and V24 T1.

0915 All areas PA inop with noise Quintron working

0930 Connections complete V24 and V23 level C. Crew taking break. Will safety wire/ torque stripe
after standard break

0935 Pad status lights(remote) inop. Gate light remains amber. RLCC light shows RED

0950 V24 crew being rounded up by ATC due to PA outage

1013 PA and status now operational

1025 V23 crew back to stations

1130 haz ops complete. Pad is Green

CCN:

Hours:




Test Notes

Test Procedure/Task: DCI - Test Var-VACD-FACILITY DCI F7271 Test Date/Time:
Rev: Issue: 1 DWP #. 142530 WO #: 07/15/09 1000
Title: WISE, MST Vent Stack GHe Purge Supply

Site/Program: Location: A31 Mission: Non-Flight Effectivity:
VAFB/Delta ll

Creator: Moen, Tillman Work Group: Engineering Facilities Shift: 1 Note Created: 07/15/09 1544
Phone: 805-606-6340 x2278 Note Updated:

Title of Test: Establish GHe Purge Capability-WISE MST Vent Stack

1. Completed installation of the WISE MST vent stack GHe purge capability.

Installation includes an X89 panel on MST level 5, inlet flex hose connected to the NH-78 GHe supply valve
on MST level 5 with the outlet of the X89 panel routed by a 100 foot long flex hose up to the WISE MST vent
stack. A 0-150 psig heise gage adjacent to the vent stack verifies the 100+/-5 psig at the vent stack purge
orifice inlets.

2. Completed the validation test of the WISE MST vent stack GHe purge system. Applied 250 +/- 10 psig from
the HNPC SSPU to hand valve NH78 on MST level 5 and regulated that supply through the X89 panel to the
WISE vent stack purge orfices to 100+/-5 for system leak test and purge flow verification.

Installation and validation complete with no problems. WISE MST vent stack GHe purge capability ready for
WISE S/C erection.

Excellent crew: T. Lattoz and J. Lacasse

CCN: WDQ325VA
Hours: 4

Test Notes
Test Procedure/Task: LPD-V023 T3 Test Date/Time:
Rev: 83 Issue: 1 DWP #: 138955 WO #: 07/15/09 0700
Title: Ordnance Thruster Connection
Site/Program: Location: Launch Pad (SLC2) Mission: WorldView-2 Effectivity:
VAFB/Delta Il
Creator: Knowles, Tom Work Group: Engineering Mechanical Shift: 1 Note Created: 07/15/09 1714
Phone: 805-606-6340 x2230 Note Updated:

Title of Test: Thuster TLX connects

Completed TLX connects to all thusters forward and aft. LPD complete less photos.

No anomalies.

CCN:

Hours:




Test Notes

Test Procedure/Task: LPD-V024 T1 Test Date/Time:
Rev: 80 Issue: 1 DWP #: 139037 WO #: 07/15/09
Title: Solid Motor Interface Connection

Site/Program: Location: Launch Pad (SLC2) Mission: WorldView-2 Effectivity:
VAFB/Delta I

Creator: Kelman, Sam Work Group: Engineering Mechanical Shift: 1 Note Created: 07/15/09 1759
Phone: 805-606-6340 x2229/ Note Updated:

Title of Test: Solid Motor Interface Connections

Completed SRM interface connections (ignition, separation, and destruct) with no anomalies.

Great job by the crew.

CCN:
Hours:

Test Notes
Test Procedure/Task: LPD-V083 T1 Test Date/Time:
Rev: 14 Issue: 1 DWP #. 139028 WO #: 07/15/09
Title: GSE Mission Software Verification and Database/System Checks
Site/Program: Location: RLCC Mission: WorldView-2 Effectivity:
VAFB/Delta Il
Creator: Jones, Rachel Work Group: Engineering Electrical Shift: 1 Note Created: 07/15/09 1823
Phone: 805-606-6340 x2292/3 Note Updated:

Title of Test: Mission Database Load

Successfully completed mission database load on Blockhouse TFE, TFE #1 & TFE #2. Completed export file
loadonITS 1 & 3.

Will finish database checkout tomorrow and export files to ITS 2.

CCN:
Hours:




Test Notes

Test Procedure/Task: Test Date/Time:
Rev: Issue: DWP #: WO # 07/15/09 1500
Title:

Site/Program: Location: Launch Pad (SLC2) Mission: Effectivity:
VAFB/Delta Il

Creator: Hillier, Ed Work Group: Tech Services Group Shift: 1 Note Created: 07/15/09 1800
Phone: 805-606-6340 x2209 Note Updated:

Title of Test: SLC-2 TSG FIRST SHIFT

DELTA:

* V158 T1/3 DAILY FACILITY CHECKS ----------COMPLETE

* MAINTENANCE SUPPORT & 7| WORK ORDERS --------- ACTIVE WITH MISC WORKORDERS

e ENVIRONMENTAL COMPLIANCE / CAL LAB/ LPD PARTS PULL SUPPORT -------- ACTIVE AND ON GOING
e HYDRO LAB -----——- ACTIVE AND ON GOING

* A/C/PROOFLOAD / MACHINE SHOP SUPPORT --------- ACTIVE WITH MISC A/C /| MACHINE SHOP ITEMS,
SEE CHAMBLESS TEST NOTES FOR PROOFLOAD AREA

WORLDVIEW-2:

* V42 T2 DAILY VEHICLE INSP --------- COMPLETE

* V57 T1 POST VOS CLEANING (PALT) -------ACTIVE SUPPORTING A/R

* V86 T3 A/IC SYSTEM VERIFICATION ------—---ACTIVE

* V24 T1 SIM INTERFACE CONNECTS --------- ----COMPLETE

* V23 T3 THRUSTER CONNECTS --------=---- COMPLETE

* V23 T4 SOLID MOTOR FINALING & INSULATING ----------- ACTIVE

* V42 T2 SERVICE 2ND STAGE HELIUM SYSTEM -----------COMPLETE

* V20 T5 TIEDOWN SYSTEM INSTALL ----—-—-COMPLETE, REMINING ITEM IS INSTALL LOX FILL LINE
PURGE, SCHEDULED FOR FRIDAY 7/17

WISE:

* VACD DCI F7271 INSTALL MST VENT STACK GHE PURGE SUPPLY ----e----- COMPLETE

ED HILLIER / RAY ALCAMO

CCN:
Hours:




Test Notes

Test Procedure/Task: DPAD-1D88000-P0208 Test Date/Time:
Rev:J Issue: 1 DWP #: Wo # 111111 07/15/09 0600
Title: Second Stage CKT Test

Site/Program: Location: Delta Il Second Stage Mission: WISE Effectivity: 20240
Decatur/Delta Il Checkout (D2SSCO)

Creator:Schoknecht, Dustin | Work Group: Engineering Shift: 1 Note Created: 07/15/09 1614
Phone: 256-432-1885 Note Updated:

Title of Test: Second Stage CKT Test
| Descriptionof Test _ |
Testing got started today. There were some initial hookup corrections that had to be made in the software.

The first run at low voltage revealed several continuity errors that are either coded incorrectly or are due to
setup errors. Will troubleshoot tomorrow and update.

CCN:

{{Hours:

_Attachments




